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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON- 1- 2. 5/ 67. 3 I N MONTEREY COUNTY AT VAR QUS SERAFI X ENG NEERI NG SILVA, RICK $3, 156, 297 10/ 02/ 18 5%
gi-sggggi-(ms) c LOCATI ONS FRON 2.5 M LES NORTH OF THE CONTRACTORS, | NC. 775 ARLI NGTON ST. 2‘3‘83, 228 ég; gg; %g 13%
0 SAN LUI'S OBI SPO COUNTY LINE TO 0.6 7 CROW CANYON COURT, STE 250 CAMBRIA, CA 93428 '
o M LE SOUTH OF MALPASO CREEK (805) 471- 2102
CULVERT REHABI LI TATI ON SAN RAMON -~ CA 94583
(925) 552- 8253
05- MON- 1- 8. 0/ 23 VARl OUS AREAS DAMAGED BY STORMS. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $83, 985,000 01/15/17 60%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $74, 745, 522 géj (1)25 g 89%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
ORDER EFA 05A1959 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETs AN LUIS CBISPO CA 93403
20. 20. 201
130
05- MON-1-8.5/9.5 MONTEREY CNTY NEAR GORDA, .4 MLE S DAVID CRYE GENERAL ENG NEERI NGSI LVA, RI CK $17, 985,000 02/11/19 45%
05- 1K5604 TO .6 MLE N OF MUD CREEK. REPAI R RSP CONTRACTCR | NC 775 ARLI NGTON ST $8, 130, 3;8 82; ;g; ig 45%
& ROCK NETCLEAR ROADS, RESTORE 1170 QUI NTANA ROAD CAMBRI A, CA 93428
EMBANKVENT & ROADWAY. DI RS (805) 927- 4559
REPAI R RSP/ ROCK NET, RESTORE MORRO BAY, CA 93442
20.20. 201 EMBANKVENT/ RW
130
05- MON- 1- 11. 7/ 63 I N MONTEREY COUNTY FROM W LLOW CREEK AMERI CAN Cl VIL CONSTRUCTORS  TYLER LAVERI NG $3,427,736 04/ 12/ 18 90%
05- 1H6604 BRI DGE TO GARRAPATA CREEK BRI DGE VEEST COAST LLC 1529 SALI NAS HWY $3, 32; fgg 82; ig; ig 97%
POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SU TE D MONTEREY, CA 93940 : 05/ 17/ 19
BENICIA CA 94510 (831)375-1621 COVPLETED
HM (707) 746- 8028
05- MON- 1- 18. 2/ 28. 4 I N MONTEREY CO NEAR LUCI A AT VAR QUS S. CHAVES CONSTRUCTION INC  SILVA, RICK $385,000 03/08/19 47%
05-1K6104 LOCS. REPAIR CRI B WALL, DRAINAGE AND 11545 LOS OSOS VALLEY RD CG-3 775 ARLI NGTON ST $90, 7;3 82; 1;; 13 24%
ROCK NETS &PROVI DE TRAFFI C CONTROL AT SAN LU'S OBI SPO, CA 93405 CAMVBRI A, CA 93428
3 LOCATIONS. DI RS E (805) 927- 4559
REPAI R CRI B WALL, DRAI NAGE AND ROCK
20. 20. 201 NETS
130
05- MON- 1- 58. 3/ 59. 8 I N MONTEREY COUNTY NORTH OF BI G SUR GRANI TE CONSTRUCTI ON COVPANY PAT DUSSELL $3, 025,489 12/07/18 0%
05- 1A0004 FROM 1 M LE SOUTH OF THE BI XBY CREEK 580 WEST BEACH STREET $69, 855 01/09/19
HSST- POO1- (647) E 1529 SALINAS HV $0 08/ 14/ 19 2%

--0

HB1

BRI DGE TO 0.25 M LES SOQUTH OF THE

ROCKY CREEK BRI DCGE

SHOULDER W DENI NG, GUARDRAI L

WATSONVI LLE CA 95076
(831) 763- 6100

MONTEREY, CA 93940
(831) 246- 1166
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 59. 9/ 85. 1 I N MONTEREY COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF BERTHA ROVAN $955,925 12/27/18 12%
05-1J4904 LOCATI ONS CALI FORNI A, | NC. iggg,gig 8;;22;13 56%
TREAT BRI DGE DECK, REPLACE BRI DGE 1310 W 23RD STREET ’
TEMPE AZ 85282 (831) 998- 1405
HM (602) 437-1711
05- MON- 1- 247. 0/ 24. 7 AT LOPEZ PO NT, INSTALL CI PP LINER | NROBERT J FRANK CONSTRUCTION W LSON, JENNI FER $299, 000 06/05/18 0%
05- 1K1904 60" CMP CULVERT, REPAI R HEADWALLS, I NC 140 DUBO S STREET STE :g 8255%5%3 0%
RESTORE ROADVWAY AND PROVI DE TRAFFIC 2806 TARMAC ROAD E
CONTROL DI RS EFA 05A2
REDDING CA 96003 SANTA CRUZ, CA 96003
I NSTALL CI PP LI NER & REPAI R ROADWAY (831) 427- 4706
20. 20. 201
130
05- MON- 1- 357. 0/ 35. 9 JP BURNS SLIP. RESTORE SLOPE, REMOVE ROBERT J. FRANK CONSTRUCTI ON W LSON, JENNI FER $585, 000 01/21/19 73%
05- 1K5404 SLI DEMATERI AL, RESTORE DRAI NAGE & I NC 140 DUBO S STREET STE $115’°§8 géjggjig 20%
ROADVAY, PROVI DE TRAFFI C CONTROL 2806 TARMAC RD E
DI RS EFA 05A2162
REDDING CA 96003 SANTA CRUZ, CA 95060
RESTORE SLOPE, REMOVE SLI DE MATERI AL (831) 427- 4706
20. 20. 201
130
05- MON- 1- 696. 0/ 69. 6 I'N MONTEREY COUNTY | N CARMEL GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $735,000 02/15/19 0%
05- 1K5804 H GHLANDS NEAR FERN CANYON RQOAD. 580 W BEACH STREET 140 DUBO S STREET STE ig géjigjig 0%
REPLACE CULVERT DI RS EFA 05A2172 SATSOWI LLE. CA 95076 E
REPLACE CULVERT ' SANTA CRUZ, CA 95060
20. 20. 201 (831) 427- 4706
130
05- MON- 1-/ 0 I N MONTEREY AND SANTA CRUZ COUNTI ES  PAVE- TECH | NC. BERTHA ROVAN $2, 966, 998 04/ 08/ 19 0%
05- 1K4004 AT VAR QUS LOCATI ONS 2231 LA M RADA DRI VE 140 DUBO S STREET ig 04/19/19 0%
REPLACE EXI STI NG STRI PE
1 STA CA 92081 SANTA CRLZ, CA 95060
(760) 727- 8700 '
(831) 427- 4706
05- MON-1-/ 0 I N MONTEREY AND SANTA CRUZ COUNTI ES RV CONCRETE | NC BRAR, BALJI NDER $1, 219,495 03/29/19 0%
05-1J5304 AT VARl OUS LOCATI ONS 605 E. COMMERCI AL ST. 8115 PRUNEDALE NORTH 23 235%3513 0%

HVB

BRI DGE PREVENTATI VE MAI NTENANCE

ANAHEI M CA 92801
(714) 855- 4201

RD
SALI NAS CA 93907
(805) 610- 8205
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-68-1. 6/ L4. 1 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY ~ RODGER JOHNSON $4, 027,992 02/ 19/ 19 0%
gﬁlhcl}cﬁggg-(ozn c MONTEREY FROM 0.1 M LE EAST OF 580 WEST BEACH STREET 1529 SALI NAS HWY/ HWY 23 03/21/19 0%

PI EDMONT AVENUE TO 0.1 M LE EAST OF 68
-0 SCENI C DRI VE OVERCRCSSI NG \AQSO%QLZEOOCA 95076 MONTEREY, CA 93940
HBL SHOULDER W DENI NG, RUMBLE STRI PS, ( ) ) (831) 455- 707
05- MON- 68-1. 6/ L4. 1 I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY  TYLER LAVERI NG $3,176,307 02/13/18  100%
05- 14504 Pl EDVONT AVENUE TO WEST OF THE JCT 715 COMBTOCK STREET $2, 864,687 03/12/18 9
SNHG- PO68- (026) E TE 001/ 068 1529 SALINAS HWY $28, 153 05/20/19 4%
--0) SANTA CLARA CA 95050

CENTERLI NE RUMBLE STRI P & OGAC (408) 327- 7013 (831) 375- 1621
HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COVPANY TYLER LAVERI NG $3,820,474 02/01/18  100%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY $3,742,325 02/22/18 94%

OVERLAY W TH BONDED WEARI NG COURSE EUREKA CA 95502 NONTEREY, CA 93940 $0 01/20/19

(707) 443- 6371 (831)375- 1621
05- MON- 68-4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,562,447 02/14/18  100%
05- ON1904 BETWEEN THE 1/ 68 NORTH JUNCTI ON AND  SERVI CES | NC. 8115 PRUNEDALE NORTH $1,547,355 03/05/18 .o
ACNH- P068- (025) B SPRECKELS BOULEVARD (KP 6. 4/ 29. 1) 5942 ACORN ST. ROAD $0 05/03/19
-0 | NSTALL TRAFFI C MANAGEMENT SYSTEM RIVERSI DE  CA 92504 PRUNEDALE, CA 93907 SUSPENDED
HB4N (951) 710- 1000 (831)588- 1439
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18, 703, 755 01/22/16 68%
ﬁﬁboﬁégg“(ou) c SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $18éggg, g% gg; (1&5 %g 98%
X i RESERVATI ON ROAD UNDERCROSSI NG TO MONTEREY, CA 93640 '

-0 SPRECKELS BOULEVARD UNDERCROSS RANCHO CORDOVA -~ CA 95741 (831) 375- 7804

BRI DGE W DENI NG (916) 852- 5530

HA21
05- MON- 101- 28. 0/ 30. 6 I'N MONTEREY COUNTY NEAR SAN LUCAS PAPI CH CONSTRUCTI ON' COVPANY, $25, 284,999 04/ 03/ 19 0%
05- 1F7404 FROM 0.1 M LES SOUTH OF PARI'S VALLEY INC $0 05/01/19 0%
BINH QLO1-(348) E ROAD OC TO RANCHO UC 398 SUNRI SE TERRACE $0

-0 PAVEMENT REHABI LI TATI ON ( 2R)

ARROYO GRANDE CA 93420
HA22 (805) 473- 3016
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District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 36. 9/ 47. 7 I N MONTEREY COUNTY, | N AND NEAR KINGOHL USA | NC LANG, TIM $78,367,622 01/16/19 15%
05-1F75U4 CITY FROM 0.4 M LES SOUTH OF W LD 1920 MAI N STREET #310 3230 RI VERSI DE AVENUE $197,680 02/11/19 0%
1NHG- Q101- (338) E HORSE ROAD OC TO TEAGUE  AVENUE #130 $137,680 11/14/22
-0 PAVEMENT REHABI LI TATI ON, SEI SM C I RVINE  CA 92614 PASO ROBLES., CA 93446
(949) 242- 4432 805) 550- 4651
HA22 (805) 550-
05- MON- 101-87. 3/ 91. 5 ON ROUTE 101 I N MONTEREY COUNTY IN  GRANI TE ROCK COVPANY TYLER LAVERI NG $37,078,546 12/13/18 5%
05-1C8904 THE CI TY OF SALI NAS BETWEEN EAST 5225 HELLYER AVENUE STE 220 8115 PRUNEDALE NORTH $3, 408,895 01/07/19 9%
BLNH QLO1- (342) E VARKET STREET OVERCRGSS! NG AND 0. 3 2D $3,272,311 07/12/21
-0 M LES SOUTH OF RUSSELL/ ESPI SAN JOSE  CA 95138 PRUNEDALE, CA 93907
ROADWAY REHABI LI TATI ON (408) 574- 1400 (831) 262- 6572
HA22
05- MON- 101-91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2, 459,538 04/04/17  100%
2(5;\&%15"11_ 1 E PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1, 728, 323 3‘315 ig; %; 70%
(311) 0.2 M LES NORTH OF LITTLE BEAR CREEK _ o . o ROAD
-0 UNDERCROSSI NG TO 0.3 M 408) 259. 7982 PRUNEDALE, CA 93907
LANDSCAPE M TI GATI ON ( ) ) (831) 455- 5466
05- MON- 101-/ 0 I N MONTEREY, SANTA CRUZ AND SAN H GHVAY SPECI ALTY COMPANY | NC BRAR, BALJI NDER $803, 803 04/ 06/ 18 62%
05-1104 BENI TO COUNTI ES AT VARI OUS LOCATI ONS PO BOX 141 8115 PRUNEDALE NORTH $673,334 05/16/18 84%
SSTG 000C- (471) E UPGRADE S| GNS $0  07/17/19
ROAD
-0 PALO CERDO ' CA 96073 PRUNEDALE, CA 93907
(530) 949-5631 805) 610- 8215
HB1 (805) 610-
05- SB- 1- 15. 6/ 0 ON ROUTE 1 | N SANTA BARBARA COUNTY  CALPORTLAND COMPANY BENNETZEN, LILIAN $5, 606, 226 12/ 14/ 18 19%
05- 0A0504 NEAR LOVPOC AT THE SALSI PUEDES CREEK 1625 E DONOVAN RD 2053 PREI SKER LANE $1, 309,300 01/09/19 23%
BLNH- P0OO1- ( 641) E BRI DGE (NQ. 51- 0095 $344,234 06/ 03/ 20
-0 ( ~009%) SANTA MARI A CA 93454 STE E
BRI DGE REPLACEMENT SANTA MARI A, CA 93454
(805) 345- 3581 805 029. 1611
HA21 (805) 922-
05- SB-1-/19. 3 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $16, 165,534 04/05/18  100%
05-1F7104 LOVPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD 2053 PREI SKER LANE, $16, 033,969 04/25/18 0.
ACNH PO01- (632) E $0  04/29/19
XQUTE 246 SUTE E 04/ 29/ 19
-0 SANTA MARIA CA 93454
PAVEMENT PRESERVATI ON SANTA MARI A, CA 93454 OVER RUN

HA22

State of California Department of Transportation

(805) 345- 3581

(805) 441- 8439
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-1-/0 PRQIECT LOCATED | N SANTA BARBARA AND R BURKE CORPORATI ON M CHAEL MORTENSEN $500, 011 03/ 25/ 19 0%
05-1Gr504 SAN LU'S OBI SPO COUNTIES ON ROUTE 865 CAPI TOLI O WAY 35 S LA PATERA LANE $0  04/09/19 0%
ACHS- 000C- (493) E $0 09/03/19
001 AND 246 SU TE E
-0 ELECTRI CAL / SIGNS / MARKI NGS / SAN LUI'S GBI SPO CA 93401 GOLETA, CA 93117
(805) 543- 8568 805 692. 6759
HB1 (805) 692-
05- SB-1-/0 SANTA BARBARA COUNTY ON HW S 001, 101 ACCESS LI M TED CONSTRUCTI ON COMURDOCK, KEVI N $335,000 03/13/19 0%
05- 1K6204 AND 154, ROCK SCALI NG REPAI R 1102 Pl KE LANE 35 S LA PATERA LN STE :g 82; 13; ig 0%
ROCKFALL BARRI ERS AND CLEAN CATCHVENT E
AREAS DI RS EFA 05A2183 CCEANG, CA 93445 GOLETA, CA 93117
ROCK SCALI NG REPAI R ROCKFALL (805) 692- 6762
20.20.201 BARR! ERS
130
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY [N SECURI TY PAVI NG COMPANY, | NC. KLINE, JASON $57, 225,401 06/ 20/ 16 46%
ﬂaﬁﬁg(%f(zgo) c CARPI NTERIA FROM 0.2 MLE SOUTH OF 13170 TELFAIR AVE 3561 FOOTHI LL RD $f£, ?3?’ gl‘é 8;; i?; %g 74%
CARPI NTERI A CREEK BRI DGE TO 0.3 M LE SYLMAR CA 91342 CARPI NTERI A, CA 93013 ' '
-0 NORTH OF LI NDEN AVENUE OVERCR (805) 698- 2393

RECONSTRUCT | NTERCHANGES (2) AND (818) 362- 9200

HE11
05- SB-101-5. 5/ 10. 5 MONTECI TO- HW 101, REMOVE SO L FROM GRANI TE CONSTRUCTI ON COVPANY GEBHARDT, TRI STAN $1, 285,000 02/ 25/ 19 13%
05- 1K5904 UNDER CREEK STRUCTURES, PO BOX 6744 3690 SANTA CLAUS LANE $37, Zég g’i; %; 13 3%
HAULI NG DI SPCSI NG OF MATERI ALS AND CARPI NTERI A, CA 93103
PROVI DE TRAFFI C CONTROL DI RS EFA 05 SANTA BARBARA, CA 93160 (805) 684- 0015
REMOVE SO L AND PROVI DE TRAFFI C
20. 20. 201 CONTROL
130
05- SB- 101- 13. 8/ 14. 8 I'N SANTA BARBARA COUNTY | N SANTA CAL ELECTRO, INC. M CHAEL NMORTENSEN $1,087,930 11/02/18 3%
05- 1H2904 BARBARA AT VARI OUS LOCATIONS FROM 3710 ELECTRO WAY 35 S LAPATERA LANE $1, zgg ég; ég; 12 0%
STATE STREET UNDERCROSSI NG TO SUTE E
CARRI LLO STREET UNDERSCROSS! NG REDDI NG -~ CA 96002 GOLETA CA 93117
REHABI LI TATE PUVP HOUSE - 3 (530) 223- 5937 (805) 692- 6759
05- SB- 101- 17, 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COVPANY CURTI S JOHNSON $2,068, 724 08/ 17/ 17 92%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBIE RD CARPI NTER! A $2,138,329 08/29/17 08%
ACNH- QLO1- (319) E $1,373 07/02/19 o
POSI TAS ROAD OC TO 1.3 M LES SOUTH OF CONSTRUCTI ON ’
-0 AU A, TUNNEL SANTA BARBARA CA 93111

ROADSI DE SAFETY | MPROVEMENTS (805) 964- 9951 (805) 684- 0015

HA25



20. 20. 201
130

State of California Department of Transportation

DEBRI S FROM CHANNEL AND MAKE NEEDED
REPAIRS. DI RS EFA 0

CLEAR DEBRI'S AND MAKE NEEDED

REPAI RS.

SANTA MARI A, CA 93456

203
BUELLTON, CA 93427
(805) 688- 5920
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District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COVPANY ~ BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $127, 523 ég; %g; 1; 98%
HMA PAVI NG REPAI R PAVI NG DI SYSTEM WATSOVI LLE. CA 95076 STE E
DI RS EFA 05A2058 ' GOLETA, CA 93117 SUSPENDED
20. 20. 201 REMOVE/ REPAI R PAVI NG & DI SYSTEM (805) 692- 6762
130
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON CURTI' S JOHNSON $487,433 02/16/18 0%
05- 00714 FROM 0.2 M LE EAST OF FAI RVI EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $3g‘11, g%; %; 23; %2 0%
OVERCROSSI NG TO 0.2 MLE WEST OF SAN SONORA  CA 95370 CARPI NTERI A, CA 93014 !
PEDRO CREEK BRI DGE (209) 743- 4911 (805) 748-5218 PLANT EST
LANDSCAPE M TI GATI ON SATI S
HA22
05- SB- 101-57. 7/ 63 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $4, 309,168 02/ 22/ 19 0%
05-1K3304 BUELLTON FROM 0.1 M LE NORTH OF 5335 DEBBI E ROAD $0 03/21/19 0%
ACNH QL01- (352) B NORTH BUELLTON OVERCROSSI NG TO 0. 2 $0
-0 M LE NORTH OF ROUTE 101/ 15 SANTA BARBARA ~ CA 93111
OVERLAY RHVA- G ( BAO) (805) 964- 9951
HM
05- SB-101-/13. 5 MONTECI TO STORM DAMAGE REPAIR | N SB GRANI TE CONSTRUCTI ON COMPANY KLI NE, JASON $25, 985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $20, 857, 423 8%5 ééj 12 100%
STREET U. C BRI DCE. REMOVE SLI DE VATSONVI LLE, CA 93013 CARPI NTERI A, CA 93013 05/ 22/ 19
MATERI AL RPAI R HVWDI RECT (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20.20. 201 FACI LI TI ES
130
05- SB- 144-/ 0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $4, 566, 9;3 8613; %éj 12 99%
MATERI AL, REPAI R/ REPLACEDAMAGED STE E
H GHVMAY FACI LI TIES DI RS EFA 05A2055 SANTA MARIA - CA 93456 GOLETA, CA 93117
20. 201201 REPAI R DAMAGED HW FACI LI TI ES (805) 692- 6762
130
05- SB- 154-173.0/ 17. 3 SB CNTY ON RTE 154 @1.47 M LES EAST CALPORTLAND CONSTRUCTI ON BALLENTI NE, DAVI D $4, 025,000 02/ 06/ 19 33%
05- 1K5704 OF RANCH UNDERCROSSI NG CLEAR | NLET & 1625 EAST DONOVAN RD 270 EAST HW 246 UNIT $2, 338, 3;8 83; ég; 13 58%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 154-/5. 9 I N SANTA BARBARA AND SAN LUI'S OBI SPO CHRI SP COVPANY ALAWAR, SHOUKI E $4,558,090 03/ 04/ 19 0%
05-1K4104 COUNTI ES AT VARI OUS LOCATI ONS 43650 OSGOCD ROAD 3230 RI VERSI DE AVE 23 03/21/19 0%
REPLACE EXI STI NG STRI PE #130
FREMONT CA 94539
(510) 656- 2840 PASO ROBLES, CA 93446
(805) 441- 7943
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COVPANY | NC  BRANDT, $19, 985,000 01/09/18  100%
05-1J6604 MONTECI TO &CARPI NTERI A. 13170 TELFAIR AVE ANDREW MOUSAVI AN, $6, 405,278  02/06/18 32%
REPLACE/ REPAI R 5 BRI DGES: 51- 0108, RUSSELL $0 07/28/19
51-0109, 51-0110, 51-0111 & 51-0112 SYLMAR, CA 91342 35 S LA PATERA LN STE
DI R E
igbzol 201 REPLACE 5 BRI DGES & 3 BRI DGE RAI LS GOLETA, CA 93117
(805) 692- 6762
05- SB- 192- 15. 4/ 15. 6 SB CNTY NEAR CARPI NTERI A AT ARROYO  LASH CONSTRUCTI ON | NC BRANDT, ANDREW MORTENSE $9, 976, 000 02/ 20/ 18 59%
05-1J6704 PARI DA BRI DGE 51-0113. REPLACE PO BOX 4640 N, M CHAEL $3, 400,377 02/27/18 34%
BRI DGE, CONSTRUCT DRAI NAGE SYSTEMS & 35 S LA PATERA LANE $0 06/28/19
RESTORE ROADWAY DI RS EFA 05 SANTA BARBARA, CA 93140 4E
20, 20. 201 REPLACE BRI DGE, CONSTRUCT (805) 963- 3553 GOLETA CA 93117
13'0 ' DRAI N, RESTORE RDW (805) 692- 6759
05- SB- 246- 13. 6/ 15. 2 I N SANTA BARBARA COUNTY NEAR LOMPOC CCFG CONSTRUCTI ON JOHNSON, CURTI S $535,083 08/31/18  100%
05-0C6414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR PO BOX 996 $366,299 11/08/18 68%
RCAD TO 0.4 M LE EAST OF TULARCSA CARPI NTERI A, CA 93014 $17,496 04/ 15/22
ROAD AND AT HAPGOCD ROAD SONORA ~ CA 95370 805) 319- 1237
(209) 743- 4911 (805) OVER RN
PLANTI NG M TI GATI ON
HE13
05- SB- 246- 16. 7/ 20. 7 I N SANTA BARBARA COUNTY, ABOUT 6 GRANI TE CONSTRUCTI ON COVPANY  DAVI D BALLENTI NE $2,111,062 02/ 20/ 19 17%
05- 1K3904 M LES WEST OF BUELLTON, FROM HAPGOOD PO BOX 6744 270 E HW 246 SUITE $396, 224 03/21/19 19%
ROAD (EAST) TO 0.5 MLE EAST COF CANTA BARBARA CA 93160 203 $394,727 07/01/19
SANTA ROSA CREEK BRI DGE__ 805) 964- 9951 BUELLTON, CA 93427
oML OVERLAY W TH RHMA- GAP GRADED ( ) ) (805) 688- 5920
05- SBT- 25- 25. 9/ 26. 3 I N SAN BENI TO COUNTY, FROM LA GLORIA GRANI TE ROCK COVPANY RODGER JOHNSON $1, 788,690 11/09/ 18 0%
OH‘ZZS%%S%- 031 E ROAD AND TO THE NORTH ENTRANCE TO 5225 HELLYER AVENUE 1529 SALI NAS HWY/ HWY ig 8;5 235 18 0%
(031) THE CALI FORNI A DEPARTMENT OF FORESTRY AN JGSE CA 95138 68
-0 COVPOUND MONTEREY, CA 93940 SUSPENDED

SUPERELEVATI ON ADJUSTMVENT AND (408) 574- 1400

HB1

(831) 455-5707
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Statement of Ongoing Contractsasof 0520119 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SBT-25-49. 7/52. 4 IN SAN BENI TO COUNTY | N HOLLI STER GRANI TE ROCK COMPANY BRAR, BALJI NDER $5,996, 696 11/14/18 4%
05- 1F4304 FROM SUNNYSLOPE/ TRES PI NOS RD TO SAN 5225 HELLYER AVE STE 220 NORT $11,423 12/10/18 9
HSNH- P025- ( 032) E LI PE D ilD“—’ PRONDALE H $11,423 09/ 13/ 19 0%
-0 ROADWAY SAFETY | MPROVEMENTS SAN JOSE - CA 95138 SALI NAS CA 93907
(408) 574- 1400 805) 610- 8215
HB1 (805) 610-
05- SBT- 156- 8. 2/ 10. 8 IN SAN BENI TO COUNTY NEAR HOLLI STER CAL VALLEY CONSTRUCTI ON FARSHAD KESHAVARZI $1, 029,351 02/01/19 0%
05- 1K2904 FROM 0.3 M LE WEST OF SAN BENI TO 5125 N GATES AVE, STE 102 140 DUBO S STREET :g 03/ 04/ 19 0%
R VER BRI DGE TO 0.5 M LE WEST OF FRESNO  CA 93722 SUTE E
HUDNER OVERHEAD 5501 274. 0300 SANTA CRUZ, CA 95060
" RUBBERI ZED HVA (559) 274- (831) 427- 4706
05- SCR- 1- 10. 2/ 17. 5 IN AND NEAR SANTA CRUZ FROM NORTH GRANI TE CONSTRUCTI ON COMPANY  JENNI FER W LSON $22, 288,907 02/19/19 0%
gi;\l .1.;%(5)3‘11_(649) c APTOS UP TO JCT ROUTE 9 580 WEST BEACH STREET 140 DUBO S STREET 28 03/21/19 0%
PAVEMENT REHABI LI TATI ON, ADA CURB SU TE E
--0) WATSONVI LLE CA 95076 SANTA CRUZ CA 95060
(831) 763- 6100 831) 427 4506
HA22 (831) 427-
05- SCR- 1- 360. 0/ 37. 5 H GHWAY 1 AT WADDELL BLUFFS ROBERT J FRANK CONSTRUCTI ON  ROMAN, BERTHA $299,000 06/05/18  100%
05- 1K2304 CLEAR & HAUL SLIDE DEBRIS & 2806 TARMAC ROAD 140 DUBO S STREET $296, 22(2) 825 gg; ig 99%
ADDI TONAL WORK SU TE E
REDDI NG CA 96003
SANTA CRUZ, CA 95060 OVER RUN
20, 20. 201 (831) 427- 4706
.30
05- SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY BEACH, KATIE $7,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBOI'S STREET, $7, 632, 3;3 8%5 gg; i; 96%
FROM ROADWAYS/ SLOPESRECONSTRUCT VATSOM LLE. CA 95076 STE E
FAl LED EMBANKMENTS. DI RS EFA 05A1 ’ SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20. 20. 201 EMBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/06/17  100%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO S ST STE E $3, 423, 3:8 82; gg; i; 79%
DAMAGE BY CONSTRUCTI NG SI DEHI LL ALAVD. CA 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 ' (831) 427- 4706 OVER RUN
REPAI R SLI POUT DAMAGE
20. 201201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-9- 15. 0/ 15 I N SANTA CRUZ COUNTY NEAR BOULDER GORDON N. BALL, INC. BERTHA ROVAN $1, 296, 605 04/ 25/ 19 0%
05- 1K1404 CREEK AT SPRI NG CREEK ROAD 333 CAM LLE AVENUE; 140 DUBO S STREET STE $0 05/21/19 0%
STER-31LR- (004) E CONSTRUCT SOLDI ER PI LE WALL, E $0
-0 ALAMD CA 94507 SANTA CRUZ, CA 95060
(925) 838-5675 831) 457 4%06
HA23 (831) 427-
05- SCR-9-17. 4/ 20. 5 I'N SANTA CRUZ COUNTY ABOUT 4.4 M LES GRANI TE CONSTRUCTI ON COMPANY FARSHAD KESHAVARZI $1, 251,851 02/22/19 0%
05- 1K2704 NORTH OF BOULDER CREEK TO 0.3 MLE 580 WEST BEACH STREET 140 DUBO S STREET :g 03/21/19 0%
SOUTH OF ROUTE 9/ 236 | NTERSECTI ON VATSON LLE A 95076 SUTE E
AC OVERLAY - RHVA ( OPE GRADED
( ) (831) 763- 6100 SQQIIA‘l;RUi;OGCA 95060
HML (831)427-
05- SCR-9-22.1/23. 8 I N SANTA CRUZ COUNTY ABOUT 6.2 M LES GRANI TE CONSTRUCTI ON COMPANY | AN NGUYEN $3,847,113 11/27/18 46%
05- 1C6504 NORTH OF BOULDER CREEK FROM 5.0 M LES580 W BEACH STREET 140 DUBOI S STREET STE $1,116,542 12/19/18 29%
SSTG- S009- ( 025) E 10 3.3 MLES SOUTH OF ROUTE 35 c $649, 493 09/ 20/ 19
-0 GUARDRAI L, SHOULDER PAVING RUMBLE  VATSOWILLE CA 95076 SANTA CRUZ, CA 95060
(831)763-6100 831) 427- 4706
HB1 (831) 427-
05- SCR-9-/ 0 AT VARI QUS LOCATI ONS ON HI GHMAYS 009 PRECI S| ON GRADE | NC BEACH, KATIE $299,000 06/01/18  100%
05- 1K1704 AND 236 TO REPAI R FAI LED DRAI NAGE AND PO BOX 90 140 DUBO S ST STE E $278,969 06/04/18 93%
RESTORE ROADWAY. DI RS EFA 05A2100 SAN JUAN BAUTI STA,  CA SANTA CRUZ, CA 95060 $0 06/05/19
REPAI R DRAI NAGE & RESTORE ROADWAY 95045 (831) 427- 4706 OVER RUN
20. 20. 201
130
05-SCR-17-.2/.5 IN SANTA CRUZ FROM 0.5 TO 0.3 M. GRANI TE ROCK COVPANY BERTHA ROVAN $5, 340, 820 02/ 08/ 19 1%
05-1C6704 SOUTH OF PASATI EMPO OVERCROSSI NG 5225 HELLYER AVENUE $169, 160  03/04/19
HSNH- PO17- ( 115) E DRI VE éﬁ?TEUEO' S STREET $169, 160 06/ 20/ 20 3%
--0) SHOU SAN JOSE CA 95138
LDER W DENI NG AND SOl L NAI L
(408) 574- 1400 SQQIIA‘l;RUi;OGCA 95060
HB1 (831) 427-
05-SCR-17-.7/1.4 I N SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COVPANY SANTI AGO GARCI A $5,823,441 09/30/16  100%
05- 0Q6004 SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 8115 PRUNEDALE NORTH $5, 959, 708 10; 285 16 100%
AQ(\‘;‘F PPO1-(112)E ROUTE 1/17 SEPARATION AND SINS ROD o o ROAD $0 gg/ ig, s
BEULAH PARK UNDERCROSSI N ’ PRUNEDALE, CA 93907 COVPLETED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-6.0/12. 6 IN AND NEAR SCOTTS VALLEY FROM 0.6  GRANI TE CONSTRUCTI ON COVMPANY JENNI FER W LSON $13, 615,217 11/29/18 14%
gﬁﬂﬁ?é‘- 1 E M LE NORTH OF GRANI TE CREEK ROAD OC 714 COMBTOCK STREET 140 DUBOI S STREET 23' gég' ggg ég; %g; %g 2204
(114) TO SANTA CLARA COUNTY LI NE SUTE E 1O
-0 PAVEMENT PRESERVATI ON ( CAPM) SANTA CLARA CA 95054 SANTA CRUZ, CA 95060
(408) 327- 7000 8310 427. 4706
HA22 (831) 427-
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COMPANY PORR, DEVI N $5, 333,509 02/17/17  100%
05-1J1204 GLENNWOOD.  PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO S ST STE E $4, 764, 8;3 84215 g; g 100%
W TH M CRO PI LES, REPAI R DANAGE,
PASO ROBLES CA 93446- 7199 SANTA CRUZ, CA 95060 04/ 29/ 19
TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 COVPLETED
REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 CONTROL
130
05- SCR-129-3.0/3. 5 NEAR WATSONVI LLE FROM 0.3 M VEST TO GRANI TE ROCK COVPANY RODGER J OHNSON $2,341,191 06/22/18  100%
I?Ig-S']I:nggg-(Ol&E 0.2 M EAST OF CARLTON ROAD. 5225 HELLYER AVE STE 220 140 DUBO S ST, SUITE $2, 186, zgg 8471; ég; ig 100%
REALI GN CARLTON ROAD, CONSTRUCT NEW E
-0 SAN JCBE - CA 95138 SANTA CRUZ, CA 95060 04130/ 19cowp
(408) 574- 1400 il LETED
HB1 (831) 455-
05- SCR-129-9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY ROVAN, BERTHA $5,164,554 07/21/15  100%
ag-sg-Tg‘lGM-(lzg) OLD CH TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5, 006, 928 83; 2;; 12 100%
6t ) OF CHI TTENDON UNDERPASS SAN JCSE. CA 95138 SU TE E
T CURVE REALI GNVENT '
--0) (408) 574- 1400 SBAEIA4:5RU§’7O? 95060
HB1 (831) 455-
05- SCR- 152-1. 3/ 2 I N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON COMPANY | AN NGUYEN $1,557,484 11/ 29/ 18 40%
05- 1E0204 WATSONVI LLE FROM WAGNER AVENUE TO 715 COMBTOCK ST 140 DUBO S STREET $526,041 12/19/18 34%
HOLOHAN ROAD U TE E $374,210 11/20/19
SANTA CLARA CA 95054
ADA COVPLI ANCE
(831) 763- 6100 SQQIIA‘l;RUj’mGCA 95060
HB71 (831) 427-
05- SCR-236-3.8/17. 1 IN SANTA CRUZ CNTY FROM .3 M WEST OF GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $785,000 03/01/19  100%
05- 1K6004 CHI NA GRADE RD TO .6 M WEST OF 585 WEST BEACH STREET 140 DUBO S STREET STE $279, 7% 82; gg; 13 36%
JUNCTI ON RTE 9/ WATERMANS GAP DI RS VATSOWI LLE. CA 95076 E
EFA 05A2180 ' SANTA CRUZ, CA 95060 OVER RUN
20, 20. 201 REMOVE SLI DE MATERI AL, REPAI R SLOPES (831) 427- 4706

130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-22.6/25.7 IN SAN LU S OBI SPO COUNTY ABOUT 2 CALPORTLAND COVPANY ALAWAR, SHOUKI E $1,223,509 01/07/19 76%
05-1J2704 M LES SOUTH OF MORRO BAY FROM 1625 E DONOVAN RD 3230 RI VERSI DE AVE. $1$g$?'ggz 8%582;13 82%
EDUCATI ON DRI VE TO SAN LU SI TO CREEK #130 '
SANTA MARI A CA 93454
BRI DGE 805) 345. 3581 PASO ROBLES, CA 93446
M AC OVERLAY- RHVA ( OPEN GRADED) ( ) ) (805) 441- 7934
05-SLO-1-34.5/44. 4 IN SAN LU S OBI SPO COUNTY AT AND NEAR CALPORTLAND COMPANY SILVA, RICK $10, 070, 955 09/ 27/18 25%
gié%F%ggi-(642)E CAYUCOS FROM OLD CREEK BRI DGE TO 0.3 1625 E DONOVAN ROAD 775 ARLI NGTON ST. ii’géf’égg ig;g;;ig 15%
0 M LE NORTH OF HARMONY VALLEY ROAD SANTA VAR A CA 93454 CAMBRI A, CA 93428 R
o PAVEMENT PRESERVATI ON B}
(805) 345. 3581 (805) 471- 2102
HA22
05-SLO- 1-44. 4/51. 3 IN SAN LU S OBI SPO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON COVPANY $3, 230,297 02/ 20/ 19 0%
05- 1K3004 CAMBRI A FROM 0.3 M LE NORTH OF 5335 DEBBI E RD $0 03/21/19 0%
HARMONY VALLEY ROAD TO 0.1 M LE SOUTH $0
OF CAVBRI A PI NES ROAD SANTA BARBARA CA 93111
" REMOVE OGAC, OVERLAY W TH RHMVA (805) 964-9951
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBI SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC SI LVA, RI CK $2,217,135 06/ 11/18 77%
BB e ST w sl o s iy et R e e
Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO CAMBRI A, CA 93428 !
-0 ARROYO DE LA CRUZ BRI DGE. DAVIS = CA 95616 (805) 471- 2102
LANDSCAPE PLANTI NG AND VETLAND (530) 400- 3943
HA42
05-SLO-1-/28.8 IN SAN LU S OBI SPO COUNTY AT VAR OUSJ. MCLOUGHLI N ENG NEERI NG CO. , ALAWAR, SHOUKI E $1,023,044 12/18/18 23%
05- 135604 LOCATI ONS INC. 3230 RI VERSI DE AVENUE iggivg;; géjgg;ig 39%
TREAT BRI DGE DECK, REPLACE BRI DGE 10641 FULTON COURT #130
RANCHO CUCAMONGA CA 91730 fggg;jjfLsia3CA 93446
HM (909) 944- 1037
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF BROSAMER & WALL, INC NORRI S, AMY $44, 771,802 02/10/16 96%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 QAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $44,gg§,i;i 82;325%3 99%

WEST OF LUCY BROWN ROAD

CONVERT TO 4- LANE EXPRESSWAY VALNUT GREEK, - CA 94596

(925) 932- 7900
HE13

DRI VE
PASO ROBLES, CA 93446
(805) 550- 1306
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05 ———
%:Ocation Bid + CCO AWar ed %Ti
ontract . id + S rove 6Time
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ'ﬁ::r:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
05- SLO- 58- 6. 9/ 30 IN SAN LU S OBI SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., INC. LILIAN BENNETZEN $7,048,989 03/19/18  100%
05-1J5204 M LE EAST OF SANTA MARGARI TA FROM 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $6, 169, 800 04/11/18 87%
ROUTE 229 TO NAVAJO CREEK BRI DGE SUTE E $1,130, 124 06/20/19
RHVA (TYPE G OVERLAY ARROYO GRANDE,  CA 93420 SANTA MARI A, CA 93454 SUSPENDED
(805) 473- 3016 (805) 748. 6005
HM
05- SLO-101-16. 4/ 0 IN SAN LU S OBI SPO COUNTY | N PI SMD AT BRI DGEWAY Cl VI L CONSTRUCTORS, LI LI AN BENNETZEN $2, 345,678 11/20/ 18 0%
05-1C3704 PI SMO CREEK BRI DGE (BR 49- 0015K) I NC. 2053 PREI SKER LANE $11,200 12/19/18 0%
Blz\‘)H QL01-(340) E REPAI R CHANNEL PAVI NG 4950 ALLI SON PARKWAY, SUITE A STE. E $0 09/13/19
VACAVI LLE CA 95688 SANTA MARI A, CALI FORNI A
HA21 (707) 455- 7033 93454
(805) 922- 1611
05- SLO- 101-50. 7/ 58. 8 IN SAN LUI'S OBl SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., I NC. KEVI N MURDOCK $6,820,291 03/08/18  100%
05-1J3004 PASO ROBLES FROM VI NEYARD DRI VE 398 SUNRI SE TERRACE 2053 PREI SKER LANE $7,570,579 03/29/18 99%
OVERCROSSI NG TO NORTH PASO ROBLES STEE $0 06/21/19
OVERHEAD ARROYO GRANDE, CA 93420
(805) 473- 3000 SANTA MARI A, CA. 93454 OVER RUN
" M LL AND OVERLAY W TH RUBBERI ZED (805) 748- 6095
05- SLO- 101- 63. 2/ 69. 3 IN SAN LOUI'S OBI SPO COUNTY AND SECURI TY PAVI NG COMPANY, | NC. BORRELLI, ANDREW $56, 009, 895 11/16/16 75%
05- 0QD404 MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAI R AVE 3230 Rl VERSI DE AVE, $32,391,768 12/09/16 58%
ACI(\I;-l- PQLO- ( 306) E FROM 0.5 M LES SO SAN MARGGS CREEK As A o10s #130 $1,110, 059 12/10/19
BRI DCE TO 0.2 M LE SO BRADLEY (818) 362- 9200 PASO ROBLES, CA 93446
HAD? H GHWAY REHAB NORTH PASO ROBLES (805) 331- 3023
05- SLO-101-/0 IN SAN LU S OBI SPO AND SANTA BARBARA H GHWAY SPECI ALTY COVPANY | NC DAVI D BALLENTI NE $518,751 05/23/18  100%
05- 139004 COUNTI ES ON VARI OUS ROUTES 1700 E CYPRESS AVE 270 E HW 246 SUl TE $430,127  07/17/18 0,
SSTG 000C- (472) E REMOVE AND REPLACE ROADSI DE S| GNS 203 $0  04/12/19
-0 REDDING CA 96002 BUELLTON, CA 93427 oal 23l 1?:O\/P|_ETED
(530) 949- 5631 (805) 6881 5920
HB1
05- SLO- 166- 44. 0/ 51 IN SAN LU S OBI SPO COUNTY ABOUT 35  CALPORTLAND COMPANY $5,108, 092 12/ 12/ 18 0%
05-1J2504 M LES EAST OF SANTA MARIA FROM 0.3 1625 E DONOVAN ROAD $0 01/09/19 0%
M LE WEST OF CARRI ZO CANYON BRI DGE TO $0
CUYAMA Rl VER BRI DGE SANTA MARI A CA 93454
" COLD | N- PLACE RECYCLI NG & RHVA (805) 345- 3581
Totals: Authorized Final Amt: $687, 478, 951 Completed to Date: $349, 329, 150  Work ThisMonth: $15, 306, 641
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05- MON-1- 2. 5/ 67. 3
05- MON- 1- 8. 0/ 23

05- MON-1-8.5/9.5

05- MON- 1-11. 7/ 63

05- MON- 1-18. 2/ 28. 4
05- MON- 1- 58. 3/59. 8
05- MON-1-59.9/85. 1
05- MON- 1-247.0/ 24. 7
05- MON- 1-357. 0/ 35.9
05- MON- 1- 696. 0/ 69. 6
05- MON-1-/0

05- MON-1-/0

05- MON-68-1.6/L4.1
05- MON-68-1.6/L4.1
05- MON- 68- 3. 9/ 10. 8
05- MON-68-4.0/18. 1
05- MON- 68-17. 4/ 18
05- MON- 101-87.3/91.5
05- MON- 101- 28. 0/ 30. 6
05- MON- 101-36.9/47.7
05- MON- 101-91. 2/ 99. 2
05- MON-101-/0

Statement of Ongoing Contracts - Index

Contract

05- 1F0804
05- 1H7804
05- 1K5604
05- 1H6604
05- 1K6104
05- 1A0004
05-1J4904
05- 1K1904
05- 1K5404
05- 1K5804
05-1J5304
05- 1K4004
05-1C2504
05- 14504
05- 1H3804
05- ON1904
05- OF7004
05- 1C8904
05- 1F7404
05- 1F75U4
05-0161H4
05- 139104

Page

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm

05-SB-1-15.6/0
05-SB-1-/19.3

05-SB-1-/0
05-SB-1-/0

05-SB-101-2.2/3.3
05- SB-101-5.5/10.5

05- SB-101-13. 8/ 14.8
05- SB-101-17.2/45.9
05- SB- 101- 20. 0/ 20. 2

05- SB- 101- 22. 3/ 23
05- SB- 101-57. 7/ 63
05- SB-101-/13.5
05- SB-144-/0

05- SB- 154-173.0/17. 3
05- SB-154-/5.9

05- SB-192-8.0/12.5
05- SB- 192- 15. 4/ 15.
05- SB- 246- 13. 6/ 15.
05- SB- 246- 16. 7/ 20.
05- SBT- 25- 25. 9/ 26.
05- SBT- 25-49. 7/ 52.
05- SBT- 156- 8. 2/ 10.

Statement of Ongoing Contracts - Index

Contract

05- 0A0504
05-1F7104
05-1Gr504
05- 1K6204
05- 44824
05- 1K5904
05- 1H2904
05-1C9704
05- 136204
05- 00714
05- 1K3304
05- 136304
05-1J6404
05- 1K5704
05- 1K4104
05- 136604
05-1J6704
05- 0C6414
05- 1K3904
05- 1C2604
05- 1F4304
05- 1K2904
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05- SCR- 1-10. 2/ 17.5
05- SCR- 1- 360. 0/ 37.5
05-SCR-1-/0
05- SCR-9-11.0/11
05- SCR- 9- 15. 0/ 15
05- SCR-9-17. 4/ 20.5
05- SCR-9-22.1/23.8
05-SCR-9-/0
05- SCR-17-.2/.5
05-SCR-17-.7/1.4
05- SCR-17-6.0/12.6
05- SCR-17-9. 8/10. 8
05- SCR-129-3.0/3.5
05- SCR-129-9. 5/ 10
05- SCR-152-1. 3/ 2
05- SCR-236-3.8/17.1
05-SLO 1-22.6/25.7
05-SLO 1-34.5/44. 4
05-SLO 1-44.4/51.3
05- SLO 1-64.0/66.9
05-SLO- 1-/28.8
05- SLO 46- 46. 0/ 50. 2

Statement of Ongoing Contracts - Index

Contract

05-1C85U4
05- 1K2304
05- 1H7904
05-1J4004
05- 1K1404
05- 1K2704
05- 1C6504
05- 1K1704
05-1C6704
05- 0Q6004
05- 1F7604
05-1J1204
05- 1F3504
05- 0T5404
05- 1E0204
05- 1K6004
05-1J2704
05-1G1404
05- 1K3004
05- 492824
05-1J5604
05- 330784
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District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- SLO 58-6. 9/ 30 05- 135204 12
05-SLO 101-16.4/0 05-1C3704 12
05- SLO- 101-50. 7/ 58. 8 05- 133004 12
05- SLO 101-63.2/69. 3 05- 0Q0404 12
05-SLO 101-/0 05- 1XP004 12
05- SLO 166-44. 0/ 51 05-1J2504 12

05

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $88, 398, 747
FEDERAL Al D ( SECONDARY) $2, 217, 135
STATE H GHMAY $285, 291, 443

$311, 571, 626
$687, 478, 951

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
05 $33, 610, 161

Work Comp
$59, 799, 487
$1, 289, 712
$206, 524, 377
$81, 715, 573
$349, 329, 150




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period: $33, 610, 161
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